

Resolution 20-099

**Resolution Authorizing Change Order No. 1 (Final) for 2020-05STI,
Moriarty Park Drainage Improvement Project, Rounds Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2020-05STI, Moriarty Park Drainage Improvement Project:

Construction Change Order Number 1 (Final):

Adjust plan quantities to as-constructed quantities and for additional work for storm sewer, drainage inlet and a concrete mow edge for a total increase of \$18,015.94 to close out the project.

Passed and approved this 24th day of November, 2020.

CITY OF BROOKINGS



Keith W. Corbett, Mayor

ATTEST:


Bonnie Foster, City Clerk